

### Full Schedule

Activity ID	Activity Name	Original Duration	Remaining Duration	Start	Finish	Total Float	Physical % Complete	2014												2015					
								Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
<b>Testing &amp; Punchlist</b>																									
<b>Testing &amp; Punchlist</b>																									
E1200000048000	Final Cost Review	0	0	07-Oct-15	09-Oct-15	0	0%																		
E1200000049000	Installation of owners equipment by others	40	40	12-Oct-15	20-Oct-15	0	0%																		
E1200000050000	Completion of punch list items	33	33	19-Oct-15	19-Nov-15	0	0%																		
E1200000051000	Final commissioning of owners equipment	33	33	26-Oct-15	08-Nov-15	0	0%																		

■ Punch List Review  
 ■ Installation of owners equipment by others  
 ■ Completion of punch list items  
 ■ Final commissioning of owners equipment

- Remaining Level of Effort
- Critical L/OE
- Actual Work
- Remaining Work
- Critical Remaining Work
- Milestone

Project Name  
 More Detail About Project  
 Contract No. 123456789

